
ESTIMATING 
REPORT

This is a comprehensive calculation of 
materials, plant and labour for estimating 

purposes only (not a fixed price model)

CLIENTS NAME 

Mr and Mrs Sample

SITE ADDRESS

Sample Address

Sample Street

AB12 3CD

Please note:

The estimate/material costs are valid for 7 days of 
receiving your initial estimate, due to price increases 
related to supply and demand

Estimator

Sample Estimator

Issue Date

01/01/25

Project Reference

1234-5678-910

Call

01359 256311



BUILDER SUMMARY
A detailed, yet simple overview, showing the total 
costings of the project. Several of these sections can be 
customised to your liking so please contact us for any 
amendments.

LABOUR RATES
A breakdown of labourers and their day rates.

ESTIMATOR NOTES
A detailed explanation of the estimators notes for items 
that have / have not been included within the estimate.

PROJECT BREAKDOWN
A look at each section of works  separated into the 
structural shell and the finishes and external works, all 
detailing hours, plant, materials, labour and totals.

WORK SCHEDULE
This shows the duration of each section of works with 
start and completion dates.

TOOL HIRE REPORT
Complete list of all plant and machinery needed for the 
build, including duration required for each item.

LENGTH SPECIFICATION
All the cuts that will be required for the build.

BILL OF QUANTITIES
Detailed breakdown of all quantities and descriptions of 
Material and Plant required for each work section. (This 
does not include your mark-ups/profits, just the direct 
cost of each item.)
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It is your sole responsibility as the Main Contractor / purchaser of this report 

to ensure that the specification included in our Estimate complies with all 

Building Regulations and that all building systems and product stated meets 

the required standards in relation to both; “building practices” and “Warranty 

/ Guarantee” satisfactions. Project Estimator and its affiliate partners take no 

responsibility for any errors or omissions within this estimate. Any structural 

items within the estimate must be checked to ensure they are suitable for 

requirements.

For full terms and conditions please visit  
WWW.PROJECTESTIMATOR.CO.UK/LEGAL/TERMS-CONDITIONS-SALE/

This Quantity Take Off Pack by Project Estimator 
is designed to provide you with a speedy, accurate 
and reliable estimate of the materials, labour and 
plant required to complete your project. 



AMENDMENTS
Here at Project Estimator we strive to deliver a high quality 
document that will help you win your tender and act as a guide 
throughout the work to get a better understanding of the 
quantities and costs of all aspects of the work.

If you find any part of this document that you would like 
altered, removed or changed, please contact your Build Aviator 
representative.
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PROJECT REFERENCE

1234-5678

ESTIMATE VARIABLES*

£X,XXX.00

*A cost which during an estimate is assumed to allow for 
errors and price increases

Total Floor Area per m2 200

Total Cost per m2 £200.00

Estimate Price incl Profit per m2 £200.00

PLANT COST £200.00

0%                          Profit on materials £200.00

MATERIALS COST £200.00

0%                          Profit on materials £200.00

LABOUR COST £200.00

0%                          Profit on materials £200.00

SERVICES & PROFESSIONAL FEES £200.00

0%                          Profit on materials £200.00

OUTLINE PROVISIONAL SUMS £200.00

0%                          Profit on materials £200.00

TOTAL ESTIMATE COSTS £XX,XXX.00

CLEAR PROFIT £XXX.00

TOTAL ESTIMATE COST INCL. PROFIT £XX,XXX.00

20% VAT £XXX.XX0

TOTAL PRICE £XX,XXX.00

PROVISIONAL SUMS £1,400.00

Provisional sum windows £200.00

Provisional sum windows £200.00

Provisional sum windows £200.00

Provisional sum windows £200.00

Provisional sum windows £200.00

Provisional sum windows £200.00

Provisional sum windows £200.00

ALLOWANCES

Allowance per Thousand Bricks £200.00

Allowance per Thousand Bricks £200.00

Allowance per Thousand Bricks £200.00

Allowance per Thousand Bricks £200.00

Allowance per Thousand Bricks £200.00

Allowance per Thousand Bricks £200.00

BUILDER SUMMARY
The estimate is based on plans provided and 
the phone call with the assigned estimator. The 
responsibility will be solely on the customer to 
ensure the correct information is provided. 
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TRADE DAY RATE PRICE/HOUR HOURS/DAY

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

Labourer £200.00 £25.00 8.00

LABOUR RATES
The labour rates listed have been used within the estimate. 
If no rates have been supplied, default rates will have been used. 
Day rates have been calculated using the displayed price/hour and hours/day.
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SITE SETUP
Site setup will include the external demolition works that 
are outside the property and will be based on standard 
industry rates and used as a guide price only as they may 
vary depending on site conditions. All other demolition works 
such as new opening etc. will be in the alterations section of 
the estimate. The cost for the Portaloo is mandatory unless 
instructed differently.

We also include an Estimate variable sum in the site set up 
section. This is for any unforeseen due to lack of information 
with in the drawings or human error. This cannot be removed.

FOUNDATIONS
All trench foundations are calculated at an average depth of 1m 
deep and 600mm wide with trench fill concrete unless stated 
on the drawings otherwise.

Foundation depths are subject to change by LABC due 
to ground conditions these are not known at the stage of 
estimating, if the depth of the foundation does change please 
contact the estimator to make amends and adjust the cost 
accordingly.

If and when piled foundations are stipulated on the drawings 
these will be costed at £1000 per pile. This must be provided 
by a specialist contractor and the figure used is a provisional 
sum for estimating purposes.

GROUND FLOOR
Any beam and block floors that are shown on the drawings will 
be costed for but the sum allocated for this section of works is 
a provisional sum. All beam and block floor have to be designed 
and manufactured by 3rd party suppliers and the structural 
calculation in relation to the design need to be submitted 
and signed off by LABC. This can not be done in house just 
to the liability and structural implications. Your local branch 
can advise on supplier. If no sub-floor design is stipulated 
the estimator will use a solid ground floor slab 100mm thick, 
100mm PIR insulation, 150mm hardcore, 50mm blinding sand 
and a radon DPM.

WALLS
All wall constructions will be taken from the drawings, if 
these are not clear the estimator will take instruction from the 
customer and record what has been estimated for. Standard 
100mm full fill wall insulation and wall ties will be used as 
the default unless otherwise stated on the drawings or a SAP 
calculation has be adhered too.

SCAFFOLDING
All scaffolding costs are worked out per m2. If tin hat roof 
scaffolding is required for any reason (loft conversions etc.) 
please inform the estimator as these are not assumed as 
a standard working practice and will need to be costed as 
a separate item of works. Also please advise if scaffolding 
permits are required for works that are taking place on the side 
of a highway.

WINDOWS/DOORS
All windows and doors are provisional sums and are not fixed 
costs due to design and manufacturing materials required.UPVC 
windows and doors are costed at £250m2 and all timber and 
aluminium are costed at £750m2 unless otherwise stated.Bi-fold 
doors and large sliding doors are costed at £1000 per LM.

LINTELS
Standard cavity lintels are used with in the estimate to suite 
the cavity width marked on the drawings. Any special lintel(s) 
that are non standard i.e. arched, corner or bulls eye will have 
to be costed by the local branch and allowed as a provisional 
sum within the estimate.

Structural steelwork will be allowed as a provisional sum. No 
structural calculations can be provided from our estimating 
service. If steelwork sizes are not given by a structural engineer 
and steelwork is required the sizes and values that will be used 
are assumptions only and must not be used unless these have 
been checked by designer and structural engineer. We cannot 
except any liability or responsibility in any part.

All steel prices for supplying and fixing must be checked due to 
price fluctuations in the market on a daily basis. Please make 
your clients aware of these before submitting the estimate.

UPPER FLOORS
The description of I Joist (if required) means any engineered 
structural floor joist including posi joists, metal webbed joists 
or glulam beams.

These will be costed per LM and this will be a provisional 
sum due to calculations required by a structural engineer or 
manufacturer design and supply. This can be carried out in 
house by our partnership with Pasquill who offer a full design 
and supply service for all timber beam requirements.

Please make sure the design of all engineered joists has been 
obtained before ordering as this will have cost implications  
that your client will need to know about before commencement 
of works.

ROOF STRUCTURE
Please note that if trusses are required we can offer a supply 
and design service from our partner Pasquill. For estimating 
purposes only we will include a cost that will be a provisional 
sum due to design and manufacture restraints.

If a cost for these items can be supplied at the point of 
estimating these can be included within the detailed estimate 
and labour rate applied. If the estimator thinks that a crane 
will be required due to health and safety reasons this will be 
included with in the fitting costs of the trussed roof structure.

If design is required then the cost used will be an allowance, 
when a truss design and cost have been obtained please contact 
the estimator to replace these costs with the design costs.
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SITE SETUP BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

EXCEPTIONS BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

GROUND FLOOR BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

UPPER FLOORS BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

FOUNDATIONS BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

FOUNDATIONS BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

WALLS BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

ROOF STRUCTURE BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

SCAFFOLDING BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

ROOF TILING BUILDER COSTS CLIENT COSTS MARK-UP

PLANT £25.00 £8.00 £8.00

MATERIALS £25.00 £8.00 £8.00

LABOUR £25.00 £8.00 £8.00

TOTAL £75.00 £24.00 £24.00

PROJECT BREAKDOWN:
STRUCTURAL SHELL COST
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WORKERS DAYS TASK STARTS FINISHES

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

X X Foundations Week X Week X

TOTAL DAYS 71 Days

TOTAL WEEKS 14 Weeks

START Week 1

COMPLETION Week 14

SUMMARY OF WORK SCHEDULE
Based on a 5 day week. Please note that bad 
weather or additional works are not allowed for.
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PLANT TYPE DURATION/QUANTITY PLANT COST LABOUR COST

Electric Disc Cutter 2 £25.00 £8.00

Electric Disc Cutter 2 £25.00 £8.00

Electric Disc Cutter 2 £25.00 £8.00

Electric Disc Cutter 2 £25.00 £8.00

Electric Disc Cutter 2 £25.00 £8.00

TOTAL PLANT COSTS TOTAL LABOUR COSTS

£125.00 £40.00

TOOL HIRE REPORT
The total costs may differ from the costs on the 
summary. This will be because some jobs may be 
Provisional Sums.
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SITE SETUP

PRODUCT CODE QUANTITY UNIT TYPE DESCRIPTION PLANT MATERIAL LABOUR TOTAL COST

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

£50.00 £16.00 £50.00 £116.00

FOUNDATIONS

PRODUCT CODE QUANTITY UNIT TYPE DESCRIPTION PLANT MATERIAL LABOUR TOTAL COST

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

£50.00 £16.00 £50.00 £116.00

WALLS

PRODUCT CODE QUANTITY UNIT TYPE DESCRIPTION PLANT MATERIAL LABOUR TOTAL COST

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

£125.00 £40.00 £125.00 £290.00

GROUND FLOOR

PRODUCT CODE QUANTITY UNIT TYPE DESCRIPTION PLANT MATERIAL LABOUR TOTAL COST

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

BREN1234 XX Weeks Description of item £25.00 £8.00 £25.00 £58.00

£125.00 £40.00 £125.00 £290.00

BILL OF QUANTITIES
The Bill of Quantities does not include any overheads or profits.



NOTES



PHONE 

01359 256311

WEBSITE

www.projectestimator.co.uk

The price in this estimate has been supported by our suppliers.

Company Number: 01647362

WE ESTIMATE,
YOU BUILD


